

ATTACHMENT 2
Amendment to Agreement for Professional Services
Amendment No. 1

Background Data

- a. Effective Date of the Agreement: February 25, 2025
- b. Engineer: KLJ Engineering LLC
- c. County: Pennington County, SD
- d. Project: Replacement of Str. No. 52-141-325 along Slate Prairie Road
- e. This Part of the Project: Wetland Delineation and Cultural Resources Inventory with Associated Reporting.

Nature of Amendment (check all that apply)

- Additional services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of County
- Modifications to payment to Engineer
- Modifications to time(s) for rendering services

Description of Modifications

See attached Scope of Services for Design Engineering.


Agreement Summary

- a. Original agreement amount: \$ 37,900.00
- b. Net change for prior amendments: \$ 0.00
- c. This amendment amount: \$ 18,000.00
- d. Adjusted Agreement amount: \$ 55,900.00

Engineer and County hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is October 16, 2025.

ENGINEER: KLJ Engineering LLC

PENNINGTON COUNTY:



Bob Raup



By: JOE MILLER

Title: Associate VP, Environmental

Title: SUPERINTENDENT

Date Signed: October 20, 2025

Date Signed: 10/27/2025



EXHIBIT A - SCOPE OF SERVICES
Wetland Delineation & Cultural Resources Inventory Amendment for
Replacement of Str. No. 52-141-325 along Slate Prairie Road
Pennington County, SD
KLJ #2503-00281

PURPOSE

The purpose of this exhibit is to describe the scope of work and responsibilities required to complete the wetland delineation, cultural resources inventory and associated reporting for the proposed project. KLJ will provide Project Management, Wetland Delineation and Cultural Resources for the proposed project.

OBJECTIVE

The objective of the project is to provide a Wetland Delineation Report and a Level III Cultural Resources Report for County use in addressing US Forest Service (USFS) and US Army Corps of Engineers (USACE) requirements for the replacement project. All project data will become property of Pennington County upon completion and approval of the tasks and deliverables identified in the contract.

ENVIRONMENTAL REPORTING

Project Management

KLJ will manage the project and provide overall coordination of the work completed by the environmental team. The work will consist of managing work assignments, client coordination and monitoring KLJ's project budget and schedule.

Wetland Delineation

KLJ will conduct a field wetland delineation to determine the limits of existing wetlands to evaluate potential impacts the proposed project may have on aquatic resources within the project limit.

Impacts to aquatic resources are anticipated due to the scope of the project, however, it is unknown if mitigation will be required. If USACE concludes that mitigation is required, KLJ will lead coordination efforts to determine a viable mitigation plan during the upcoming design phase of the project.



Cultural Resources

KLJ will complete a Level I File Search and Literature Review of the South Dakota State Archaeological Research Center (SARC) sites and manuscript files for the project area. Data collected from this review will provide an overview of previously conducted cultural resource work. This will also identify all previously recorded cultural resource locations.

KLJ will perform a 10-acre Level III Cultural Resource Inventory for the proposed project, following completion of the Level I file search. The fieldwork methodology will follow the established South Dakota State Historic Preservation Office (SHPO) guidelines. All cultural resources encountered within the inventory area will be documented and site forms submitted to SARC for a Smithsonian Institution Trinomial System (SITS) number.

This scope includes identification/revisiting of up to two previously undocumented cultural resources that are recommended Not Eligible for the National Register of Historic Places (NRHP). *If additional cultural resources are encountered during the survey, the recording work would be scoped accordingly and completed under a contract amendment.*

USFS Consultation

KLJ's cultural team will coordinate directly with USFS cultural staff to review previous work done by USFS at the site.

ADDITIONAL INFORMATION

Deliverables Provided By KLJ

1. Progress updates at monthly intervals
2. Field wetland delineation report
3. Level III cultural inventories report

Items Not Included in This Scope of Work

1. NEPA submittals & review
2. Design & plan preparation
3. Local & federal project permitting
4. Right-of-way & easement acquisition
5. USACE mitigation design
6. Environmental assessments
7. FEMA floodplain mapping
8. Utility review & coordination
9. FEMA Floodplain Mapping
10. Material site environmental clearances
11. SDDOT coordination & reviews
12. Construction survey, observation, records



SCHEDULE

The anticipated schedule for submittal of final reports would be 120 days after Notice to Proceed. If delays occur due to seasonal restrictions for fieldwork, this schedule will be updated accordingly.

PROPOSED FEE

The anticipated fee associated with this wetland and cultural amendment, as discussed above, will be on an hourly basis not to exceed **\$18,000**.