

AMENDMENT NO. 3 TO AGREEMENT

Pennington County Professional Services

Background Data:

Original Contract Date: 8/28/2023
Amendment 1: 11/10/2023 Per email from Eric Radke
Amendment 2: 9/1/2024
Client: Pennington County Highway Department
Consultant: Avid4 Engineering, Inc.

Nature of Amendment:

Additional professional services as requested including but not limited to Rochford Road Drainage and Erosion Control and Sage Creek Road Cost Estimating

Current Contract Amount: \$11,500.00 Original Agreement
\$2,000.00 Amendment 1
\$10,000.00 Amendment 2
\$23,500.00 Total

Change Requested: \$26,500.00

New Contract Amount: \$50,000.00

Client and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:


September 29, 2025

CLIENT:

By: 
Pennington County Highway Department

Date: 9/30/2025

CONSULTANT:

By: 
Avid4 Engineering, Inc.

Date: 9/29/25